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PLANNING & BACKGROUND DATA 
 
Project Justification Statement:  Prepared by: The GDOT Office of Bridge Design: The bridge on 
SR 106 over Nails Creek, Structure ID 119‐0018‐0, was built in 1954. This bridge consists of three (3) 
spans of steel beams on concrete caps with concrete columns. This bridge is classified as structurally 
deficient due to the substructure and is currently posted for weight restrictions. This bridge was designed 
using an H‐15 vehicle, which is below current design standards. The overall condition of this bridge 
would be classified as poor. The deck is in fair condition with moderate honeycombing on the underside 
of the deck and spalls with exposed rebar. The superstructure is in fair condition with moderate pitting, 
corrosion of the steel beams, and pack rust and misalignment of the bearings. The substructure is in 
poor condition with severe vertical cracks in the concrete columns and large spalls with exposed rebar in 
the concrete caps. This bridge is classified as having an unknown foundation and therefore could be at 
risk for scour. Due to the age of the structure, the weight restrictions of the bridge, the structurally 
deficient classification, and the unknown foundation of the substructure, replacement of this 63‐year‐old 
bridge is recommended. 
 
 
Existing conditions:  The project is located at the bridge that spans over Nails Creek along SR 106.  SR 
106 is classified as a 2-lane rural minor arterial roadway with a posted speed limit 55-mph that connects 
Carnesville to Athens.  One side road (Cromers Bridge Road) is within the project limits on the north side 
of the bridge.   
 
 
Other projects in the area: N/A 
 
 
MPO: N/A - not in an MPO    TIP #: N/A 
 
 
Congressional District(s):  9 
 
 
Federal Oversight: ☐PoDI  ☒Exempt ☐State Funded  ☐Other 
 
 
Projected Traffic:  AADT  24 HR T:  12.5% 
Current Year (2017):   2800  Open Year (2021):   2850 Design Year (2041):  3150 
Traffic Projections Performed by: Gresham Smith and Partners 
Date approved by the GDOT Office of Planning:  10/31/2017   
 
   
Functional Classification (Mainline):  Rural Minor Arterial  
 
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:                        

Warrants met:    ☒None           ☐Bicycle             ☐Pedestrian          ☐Transit  
 
 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☒No  ☐Yes 
Initial Pavement Type Selection Report Required?    ☒No  ☐Yes 
Feasible Pavement Alternatives:    ☒HMA  ☐PCC              ☐HMA & PCC 
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DESIGN AND STRUCTURAL 
 
Description of Proposed Project:  This project, P.I. 0013808, would begin on SR 106/Athens 
Highway north of Baker Road and run northerly along the existing alignment. A new bridge would be 
constructed over Nails Creek south of Cromers Bridge Road. The proposed typical section for the 
alignment would consist of a 2-lane rural roadway, 12-ft. travel lanes with 10-ft. shoulders (4-ft. paved) 
on each side.  The proposed bridge would consist of a 2-lane section with 12-ft. travel lanes with 8-ft. 
shoulders.  The total length of this project would be 0.2-miles.  The right-of-way is anticipated to vary 
from 60-ft. to 100ft. 
 
Accelerated Bridge Construction (ABC): The preferred alternate for this bridge replacement is to 
construct the new bridge on existing alignment. The alternate will include a road/bridge closure for the 
duration of the project with an off-site detour of 5.3 additional travel miles. The proposed project could 
utilize prefabricated bridge elements to reduce the overall construction duration and limit the mobility 
impacts.  It is anticipated the prefabricated bridge elements used for this alternative will be precast 
deck panels with Ultra-High Performance Concrete (UHPC) for the deck connections/closure pour. 
Using ABC for the superstructure construction will eliminate 3 to 5 months from the required road 
closure.  Anticipated construction duration 12 months, anticipated off site detour/road closure 6 
months.  This work is considered a tier 5 ABC. 
 
Major Structures:   

Structure ID  Existing Proposed 

119-0018-0 Bridge at SR 106/Athens Highway 
over Nails Creek; 177’ x 30’, 3-Span 

New bridge over Nails Creek;  
190’ x 43’-3”, 3-Span 

 
Mainline Design Features:  SR 106/Athens Highway 
 

Feature 
 

Existing Policy Proposed 

Typical Section    
- Number of Lanes  2  2 
- Lane Width(s) 12’ 11’-12’ 12’ 
- Median Width & Type None None None 
- Outside Shoulder Width  Varies 8’-10’ 10’ 
- Outside Shoulder Slope Varies 6% 6% 
- Inside Shoulder Width None None None 
- Sidewalks  None None None 
- Auxiliary Lanes None None None 
- Bike Accommodations  None None None 
Posted Speed 55 mph  55 mph 
Design Speed 55 mph 55 mph 55 mph 
Minimum Horizontal Curve Radius  960’ 960’ 
Maximum Superelevation Rate  8% 8% 
Maximum Grade  5% 5% 
Access Control By Permit By Permit By Permit 
Design Vehicle  ≥ SU WB-67 
Pavement Type HMA HMA HMA 

 
 
Is the project located on a NHS roadway?    ☒ No  ☐ Yes 
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Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: 
 

o None 
 
Design Variances to GDOT Standard Criteria anticipated: 
 

o None 
 
Lighting required:   ☒ No  ☐ Yes 
 
Off-site Detours Anticipated:  ☐ No  ☐ Undetermined   ☒ Yes 
  
Transportation Management Plan [TMP] Required:    ☐ No  ☒ Yes 
If Yes: Project classified as:     ☒ Non-Significant ☐ Significant 
TMP Components Anticipated:   ☒ TTC  ☐ TO  ☐ PI 
 
INTERCHANGES AND INTERSECTIONS 
 
Major Interchanges/Intersections:  None 
 
Intersection Control Evaluation (ICE) Required:    No   Yes  
Roundabout Peer Review Required:   ☒ No     ☐ Yes ☐ Completed – Date: 
UTILITY AND PROPERTY 
  
Railroad Involvement: None 
  
Utility Involvements: City of Royston Gas, Franklin County Water, Hart EMC, TruVista CATV, 
Windstream Telephone, AT&T 
 
SUE Required:   ☒ No  ☐Yes 
 
Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes 
 
Right-of-Way:  Existing width:  60ft.  Proposed width:  Varies (60ft-100ft) 
Required Right-of-Way anticipated: ☐ None  ☒ Yes  ☐ Undetermined 
Easements anticipated:  ☐ None ☒ Temporary   ☒ Permanent   ☒ Utility  ☐ Other 
 

Anticipated total number of impacted parcels:   7 
Displacements anticipated: Businesses: 0 

 Residences: 0 
 Other: 0 

     Total Displacements:  0 
 
Impacts to USACE property anticipated? ☒ No     ☐ Yes    ☐ Undetermined 
 
CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern: None 
 
Context Sensitive Solutions Proposed: N/A 
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ENVIRONMENTAL AND PERMITS 
 
Anticipated Environmental Document:  
 NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI 
 GEPA:   ☐ Type A ☐ Type B ☐ None 
 
Level of Environmental Analysis: 
☒  The environmental considerations noted below are based on preliminary desktop or screening level 

environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource 
identification, delineation, and agency concurrence. 

 
Water Quality Requirements: 
MS4 Compliance – Is the project located in an MS4 area? ☒ No  ☐ Yes 
 
Is Non-MS4 water quality mitigation anticipated?        ☒ No            ☐ Yes  
 
 
 
 
 
Environmental Permits, Variances, Commitments, and Coordination anticipated:  
 

Permit/Variance/Commitment/  
Coordination Anticipated No Yes Remarks 

1.  U.S. Coast Guard Permit     
2. Forest Service/NPS    
3. CWA Section 404 Permit    
4. Tennessee Valley Authority Permit    
5. 33 USC 408 Decision    
6. Buffer Variance    
7. Coastal Zone Management Coordination    
8. NPDES    
9. FEMA    
10. Cemetery Permit    
11. Other Permits    
12. Other Commitments   107.23H 
13. Other Coordination   USFWS,GA DNR,Georgia SHPO 

 
NEPA/GEPA Comments & Information: 
 
NEPA: The anticipated environmental document for the proposed project is a Categorical Exclusion. No 
Section 4(f) evaluation is anticipated. 
 
Ecology: An Ecology report has not been prepared. Field surveys identified 1 Perennial Stream, 2 
Intermittent Streams,  and 1 Ephemeral Channel within the survey area. There is potential for the 
Northern Long Eared Bat and its presence will be assumed based on suitable habitat, therefore no 
surveys would be required. 
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History: A History report has not yet been prepared. Preliminary survey has identified nine historic 
resources. Of those, five are historic resources that would be potentially eligible for the National Register 
of Historic Places. The bridge itself is not historic. It is possible that the preferred alternative would impact 
the potentially eligible resources.  
 
Archaeology: An archaeology report has not been prepared. A desktop survey did not identify any 
previously recorded archaeological sites in the project area. Field survey is underway. 
 
Air Quality: 
Is the project located in an Ozone Non-attainment area?  ☒ No  ☐ Yes 
Carbon Monoxide hotspot analysis required? ☒ No  ☐ Yes 
 
Noise: Noise studies have not been prepared. A Type III assessment is anticipated.  If Alignment 
changes, Type I may be anticipated. 
 
Public Involvement: No public involvement has taken place. A public detour open house is anticipated 
as the preferred alternative proposes the use of an off-site detour. 
  
COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes 
 
 
Project Meetings: 

• Progress Team Meeting – 10/6/2017 
• Concept Team Meeting – 12/7/2017 

 
Other coordination to date: 

Project Activity Party Responsible for Performing Task(s) 
Concept Development  American Engineers, Inc. 
Design American Engineers, Inc. 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction) Utility Owners 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
 
Environmental Studies, Documents, & Permits 

Atkins North America, Inc. 
Edwards-Pitman Environmental, Inc. 
Ecological Solutions, Inc. 

Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT 
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Project Cost Estimate and Funding Responsibilities: 

 PE Activities 

ROW 
Reimbursable 

Utilities CST* Total Cost PE Funding 
Section 404 
Mitigation 

Funded By 
Federal & 

State 
Funds 

Federal & 
State Funds 

Federal & 
State 
Funds 

Federal & 
State Funds  

Federal & 
State 
Funds 

 

$ Amount $500,000 $0 $301,000 $280,000 $2,581,956 $3,662,956 
Date of 

Estimate 8/7/2017 10/27/2017 12/11/2017 10/11/2017 2/12/2018  

*CST Cost includes: Construction, 10% Contingencies, and Construction Engineering and Inspection. 
 
ALTERNATIVES DISCUSSION 
 
Preferred Alternative: The preferred alternative is to replace the existing bridge with a new permanent 3-
span bridge on the existing alignment. A section of SR 106/Athens Highway will be reconstructed from 
north of Baker Road to north of Cromers Bridge Road in order to tie the new bridge into the existing 
alignment. The total length of this alternative is 0.2-miles. This alternative would involve a road closure for 
the duration of the project. Traffic would be detoured off-site. The detour route would result in an 
additional 5.3 travel miles. Local traffic would have the option to use local roads. This option is preferred 
unless there is strong opposition to the road closure and detour. 
Estimated Property Impacts: 7  Estimated Total Cost: $3,662,956 

Estimated ROW Cost: $301,000 Estimated CST Time: 12-months 
Rationale: This alternative was selected because it will minimize impacts to the adjacent properties. This 
alternative will have fewer impacts, including environmental and right-of-way, and will have a less 
substantial cost than the other alternatives proposed.  

 

No-Build Alternative:  No improvements. 
Estimated Property Impacts: 0  Estimated Total Cost: $0 

Estimated ROW Cost: $0 Estimated CST Time: 0-months 
Rationale:  This alternative would not address the condition of the existing bridge. 

 

Alternative 1: This alternative is to realign SR 106/Athens Road and construct a new permanent bridge to 
the east of the existing alignment. The existing curve on the southern end of the bridge only meets a 50-
mph design speed with a radius of 850-ft. The proposed alignment would allow for a design speed of 55-
mph as desired and will remove the existing broken back curves by replacing them with a single horizontal 
curve. This will also eliminate any superelevation transition issues.The new alignment will diverge from the 
existing alignment south of Baker Road and merge with the existing alignment north of Cromers Bridge 
Road. The new alignment will consist of two 12-ft. travel lanes, a 10-ft shoulder on each side, and a new 
permanent 3-span bridge. The total length of this new alignment is 0.4-miles. 

Estimated Property Impacts: 6  Estimated Total Cost: $4,368,471 
Estimated ROW Cost: $301,000 Estimated CST Time: 12-months 

Rationale: This alternative was not selected due to the increased costs and the additional right of way and 
environmental impacts. 
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Alternative 2:  This alternative is to construct a temporary detour bridge and alignment to the east of SR 
106/Athens Road in order to avoid a road closure. The detour alignment will diverge from the existing 
alignment south of Baker Road and converge with the existing alignment north of Cromers Bridge Road. 
The alignment of SR 106/ Athens Road will be reconstructed from south of Baker Road to North of 
Cromers Bridge Road. The reconstructed section of SR 106/Athens Road will consist of a new 2-lane rural 
roadway, 12-ft. travel lanes, a 10-ft shoulder on each side, and a new permanent 3-span bridge. The total 
length of this new section is 0.4-miles. 

Estimated Property Impacts: 15  Estimated Total Cost: $5,061,568 
Estimated ROW Cost: $250,000 Estimated CST Time: 15-months 

Rationale:  This alternative was not selected due to the alignment requiring multiple design variances or 
exceptions in order to properly tie the bridge into the existing alignment. Also, this alternative would have 
additional property and environmental impacts with no major improvements to the existing alignment. 

 
 
 
Additional Comments/ Information: 
 
LIST OF ATTACHMENTS/SUPPORTING DATA  
 

1. Concept Layouts 
2. Typical Sections 
3. Costs 
4. Traffic Projections 
5. Detour Maps 
6. Meeting Minutes  
7. Bridge Inventory Data Sheets 
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE February 12, 2018

From:

To: Lisa L. Myers, State Project Review Engineer 
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE 8/15/2020

PROJECT MANAGER
MGMT ROW DATE 10/4/2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 2,200,000.00 DATE

RIGHT OF WAY $ 250,000.00 DATE

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 2,581,956.24                       

RIGHT OF WAY $ 301,000.00

UTILITIES $ 280,000.00

  *Cost Contains 10  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery

A contingency of 10% was used due to the complexity of the scope at the concept phase.

0013808

Jeff Henry

American Engineers, Inc.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

Bridge replacement at Nails Creek along SR 106/Athens Road 
approximately 7 miles south of Carnesville in Franklin County.

Attachment 3



A. CONSTRUCTION           
COST ESTIMATE: $ Base Estimate From CES

B. ENGINEERING AND 
INSPECTION (E & I): $ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 10 %

See % Table in "Risk Based Cost 
Estimation" Memo

D. TOTAL LIQUID AC 
ADJUSTMENT: $  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 
Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            2,581,956.24 

23,182.29

                232,615.81 

TOTAL  $                                                                           280,000.00 

CONTINGENCY SUMMARY

 $                                                                           280,000.00 

REIMBURSABLE COST

Georgia Power - Distribution

2,215,388.70 

                110,769.44 

Attachment 3

http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf


COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

 

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 3

Consultant Validation of Final QC/QA for Construction Cost 
Estimate Used in This Revision To Programmed Costs

American Engineers, Inc.

VALIDATION OF FINAL QC/QA

 Tom Fravel 

Consultant Project Manager

2/12/2018

Attachment 3



PROJ. NO. CALL NO. 0/00/2016

P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to AC Index:
REG. UNLEADED Feb-18 2.484$         
DIESEL 2.941$         
LIQUID AC 402.00$      

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 22612.5 22,612.50$                    
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 643.20$              
Monthly Asphalt Cement Price month project let (APL) 402.00$              

Total Monthly Tonnage of asphalt cement (TMT) 93.75

ASPHALT Tons %AC  AC ton
Leveling 5.0% 0
12.5 OGFC 5.0% 0
12.5 mm 375 5.0% 18.75
9.5 mm SP 5.0% 0
25 mm SP 1000 5.0% 50
19 mm SP 500 5.0% 25

1875 93.75

BITUMINOUS TACK COAT
Price Adjustment (PA) 569.79$              569.79$                          
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 643.20$              
Monthly Asphalt Cement Price month project let (APL) 402.00$              
Total Monthly Tonnage of asphalt cement (TMT) 2.362305507

Bitum Tack
Gals gals/ton tons
550 232.8234 2.36230551

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$                                
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 643.20$              
Monthly Asphalt Cement Price month project let (APL) 402.00$              
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 23,182.29$                    

N/A
0013808
2/12/2018

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex

Attachment 3
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http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
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0013747_Job_Detail_Estimate_02‐12‐2018
                                                        STATE HIGHWAY AGENCY
DATE  : 02/12/2018
PAGE  : 1
                                                        JOB DETAIL ESTIMATE
====================================================================================================================================

  JOB NUMBER : 0013808_ALT2            SPEC YEAR: 13
  DESCRIPTION: PREFERRED ALTERNATE SR 106 AT NAILS CREEK
   
                                                     ITEMS FOR JOB 0013808_ALT2

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                            QUANTITY          PRICE        AMOUNT
  ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
  0005  150‐1000             LS      TRAFFIC CONTROL ‐ MPOPD1701067‐0013808                    1.000       50000.00        50000.00
  0010  153‐1300             EA      FIELD ENGINEERS OFFICE TP 3                               1.000       96440.75        96440.76
  0015  163‐0232             AC      TEMPORARY GRASSING                                        1.000         536.98          536.99
  0020  163‐0240             TN      MULCH                                                    35.000         284.16         9945.62
  0025  163‐0300             EA      CONSTRUCTION EXIT                                         2.000        1541.24         3082.49
  0030  163‐0527             EA      CNST/REM RIP RAP CKDM,STN P RIPRAP/SN                    10.000         417.54         4175.40
                                     BG
  0035  163‐0541             EA      CONSTR & REM ROCK FILTER DAMS                             4.000         629.95         2519.84
  0040  165‐0030             LF      MAINT OF TEMP SILT FENCE, TP C                         1500.000           0.99         1495.17
  0045  165‐0041             LF      MAINT OF CHECK DAMS ‐ ALL TYPES                         100.000          10.32         1032.40
  0050  165‐0101             EA      MAINT OF CONST EXIT                                       2.000         634.56         1269.14
  0055  165‐0110             EA      MAINT OF ROCK FILTER DAM                                  2.000         294.21          588.43
  0060  167‐1000             EA      WATER QUALITY MONITORING AND SAMPLING                     4.000         261.43         1045.74

  0065  167‐1500             MO      WATER QUALITY INSPECTIONS                                18.000         623.66        11225.94
  0070  171‐0030             LF      TEMPORARY SILT FENCE, TYPE C                           3000.000           3.47        10439.97
  0075  210‐0100             LS      GRADING COMPLETE ‐ MPOPD1701067‐0013808                   1.000      300000.00       300000.00

  0080  310‐1101             TN      GR AGGR BASE CRS, INCL MATL                            3000.000          29.84        89548.32
  0085  402‐3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                           1000.000          89.57        89570.97
  0090  402‐3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                            375.000         110.39        41399.25
  0095  402‐3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                 500.000          90.78        45393.54

  0100  413‐0750             GL      TACK COAT                                               550.000           3.00         1650.00
  0105  432‐5010             SY      MILL ASPH CONC PVMT,VARB DEPTH                          400.000          10.92         4371.93
  0110  433‐1000             SY      REINF CONC APPROACH SLAB                                280.000         188.07        52661.91
  0115  441‐0301             EA      CONC SPILLWAY, TP 1                                       4.000        2123.97         8495.88
  0120  456‐2015             GLM     INDENT. RUMB. STRIPS ‐ GRND‐IN‐PL                         0.500       12082.29         6041.15
                                     (SKIP)
  0125  540‐1102             LS      REM OF EX BR, BR NO ‐ EX. BRIDGE 1                        1.000      240000.00       240000.00
  0130  543‐9000             LS      CONSTR OF BRIDGE COMPLETE ‐ BRIDGE 1                      1.000     1030000.00      1030000.00
  0135  603‐2024             SY      STN DUMPED RIP RAP, TP 1, 24                            400.000          57.97        23191.89
  0140  603‐7000             SY      PLASTIC FILTER FABRIC                                   400.000           4.24         1699.39
  0145  632‐0003             EA      CHANGEABLE MESS SIGN,PORT,TP 3                            2.000       11767.23        23534.46
  0150  636‐1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                           50.000          17.94          897.18
  0155  636‐1036             SF      HWY SGN,TP1MAT,REFL SH TP 11                            100.000          22.00         2200.00
  0160  636‐2070             LF      GALV STEEL POSTS, TP 7                                  200.000           8.56         1712.15
  0165  641‐1100             LF      GUARDRAIL, TP T                                         100.000          74.89         7489.59
  0170  641‐1200             LF      GUARDRAIL, TP W                                        1000.000          20.31        20310.82
  0175  641‐5001             EA      GUARDRAIL ANCHORAGE, TP 1                                 2.000         970.20         1940.40
  0180  641‐5020             EA      GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A                   2.000        2750.00         5500.00

Page 1
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0013747_Job_Detail_Estimate_02‐12‐2018

  0185  643‐8200             LF      BARRIER FENCE (ORANGE), 4 FT                            200.000           2.10          421.96
  0190  653‐1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                         1900.000           0.77         1471.65
  0195  653‐1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                         1700.000           0.74         1260.91
  0200  653‐1704             LF      THERM SOLID TRAF STRIPE,24,WH                            15.000           8.71          130.77
  0205  654‐1001             EA      RAISED PVMT MARKERS TP 1                                 50.000           4.99          249.92
  0210  657‐1085             LF      PRF PL SD PVT MKG,8,B/W,TP PB                           450.000           7.79         3505.60
  0215  657‐6085             LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                           450.000           7.42         3342.50
  0220  700‐6910             AC      PERMANENT GRASSING                                        2.000        1077.62         2155.26
  0225  700‐7000             TN      AGRICULTURAL LIME                                         4.000         185.69          742.78
  0230  700‐8000             TN      FERTILIZER MIXED GRADE                                    2.000         679.40         1358.82
  0235  700‐8100             LB      FERTILIZER NITROGEN CONTENT                             400.000           2.94         1177.45
  0240  711‐0100             SY      TURF REINFORCING MATTING, TP 1                         1000.000           4.00         4000.00
  0245  716‐2000             SY      EROSION CONTROL MATS, SLOPES                           3000.000           1.38         4164.36
  ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
  ITEM TOTAL                                                                                                             2215388.66
  INFLATED ITEM TOTAL                                                                                                    2215388.66

  TOTALS FOR JOB 0013808_ALT2
  ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
  ESTIMATED COST:                                                                                                        2215388.70
  CONTINGENCY PERCENT (  0.0 ):                                                                                                0.00
  ESTIMATED TOTAL:                                                                                                       2215388.70
  ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

Page 2
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Department of Transportation 
State of Georgia 

__________________________________________
_____________ 

 
INTERDEPARTMENT CORRESPONDENCE 

 
 

FILE Franklin County OFFICE Planning 
P.I. # 0013808 

DATE 10/31/2017 
 
FROM Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO Kimberly W. Nesbitt, State Program Delivery Administrator 

Attention: Jeff Henry 
 
SUBJECT Design Traffic Forecasts for SR 106 @ NAILS CREEK 7 MI S OF 

CARNESVILLE 
 

Traffic assignments for the above project are as follows: 
 

BRIDGE ID #119-0018-0 
Build = No Build 2017 2021 2023 2041 2043 

(Existing Year) (Base Year) (Base Year +2) (Design Year) (Design Year + 2) 
AADT 2800 2850 2900 3150 3200 

DHV (AM/PM) 255 / 270 260 / 275 260 / 275 290 / 305 290 / 305 
K% (AM/PM) 9.0% / 9.5% 

Same as Existing Year 
 

D% (AM/PM) 65% / 55% 
24 HR. T% - S.U. 5.0% 

24 HR. T% - COMB. 7.5% 
24 HR. T% - TOTAL 12.5% 
T% - S.U. (AM/PM) 6.0% / 4.0% 

T% - COMB. (AM/PM) 4.5% / 2.5% 
T% - TOTAL (AM/PM) 10.5% / 6.5% 

 
If you have any questions concerning this information please contact Rhonda Niles at 
404-631-1924. 
 
Nithin Gomez 
Gresham, Smith and Partners 
Design Traffic Review Consultant to GDOT 
678-478-3350 
 
CLV/NMG 
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DATE:  December 7, 2017 

SUBJECT:  Concept Team Meeting, Multiple Projects 

PROJECTS:  PI 0013747 - SR 8 @ BEAVERDAM CREEK 1.7 MI E OF ROYSTON 
PI 0013808 - SR 106 @ NAILS CREEK 7 MI S OF CARNESVILLE 
PI 0013811 - SR 77 SPUR @ LITTLE COLDWATER CREEK 6.5 MI SE OF HARTWELL 
PI 0013812 - SR 77 SPUR @ CEDAR CREEK 7.5 MI SE OF HARTWELL 
PI 0013887 - SR 77 @ FALLING CREEK 6.1 MI S OF ELBERTON 

PLACE:  GDOT District 1 Office Main Conference Room 
 2505 Athens Hwy SE, Gainesville, GA  30507 

ATTENDEES: 
Name Organization 

Jeff Henry  
Shane Giles 
Harold Mull 
Butch Jones 

Robert Simpson 
Justin Lott 
Kim Coley 

Roger Mealor 
Lauren Falvery 

Amber Rhea 
Clay Collins 
Liza Wyand 

Carol Kalafut 
Tyler Sprayberry 
Michael Margut 
Mark Grindstaff 

Carlos Azorra-Valdez 

GDOT/AECOM 
GDOT D1 Traffic Operations 

GDOT D1 
GDOT D1 Utilities 

GDOT AM 
GDOT D1 Design 

GDOT D1 Planning 
GDOT State Const. Office  

GDOT Sr. Archaeologist (Via Call-in) 
GDOT Sr. Architectural Historian (Via Call-in) 

GDOT Air & Noise Associate (Via Call-in) 
GDOT NEPA Analyst (Via Call-in) 
GDOT Bridge Office (Via Call-in) 

GDOT Ecologist (Via Call-in) 
Atkins 

Edwards-Pitman Environmental, Inc. (Via Call-in) 
Gresham, Smith and Partners 

Austin Williams 
Tom Fravel 

Unknown Name 

American Engineers, Inc. (AEI)  
AEI 

AT&T (Via Call-in) 

DISTRIBUTED TO:  Attendees 

DISCUSSION: 
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The Progress Meeting began at 9:00 am at GDOT District 1 Office.  Important items discussed at the 
meetings are as follows: 

General Comments 

• AEI indicated that the Design Team received early comments from Jeff Henry, Sean Pharr, and
Derrick Cameron.

• Remove functionally obsolete from the project justification statement in the concept report.

• Keep the FEMA No item checked on all projects as all are located in a FEMA Zone A floodplain.

• Air & Noise Study could be Type I if distance from new bridge to a historic structure will be half or
less of distance from the existing bridge.

• Show the State Route detour map and Local detour map in the concept report for the 3 Hart
County Projects.  Team further agreed to only show the State Route detour map at the Public
Detour Meeting in February 2018.

• Add the Engineering Field Office pay item to the CES estimates.

• Use $125 per square ft. for the bridge construction cost estimate.

• Use $45 per square ft. for removal of the existing bridge.

• Only include the CES estimate for the preferred alternate in the Concept Report appendix.

• GDOT noted that significant vertical change in profile grade would warrant a noise study.

PI 0013747, HART COUNTY 

• Utility representative indicated a 12” PVC Water line is located along the northside of the project
and was directionally drilled during placement of the water main.

• AT&T also indicated they have two lines along the southside.

• Team concurred this project should include Level B SUE to be added to Task Order #2.

• Remove Low Impact from the other Project in the area section.  Team also was instructed to add CR
152 Bridge Replacement over Pruitt Creek, PI 0014174, to the list of projects in the area.

• Add Harty County Water & Sewer to the Utility Involvement list.

• GDOT indicated the proposed permanent easements should be labeled as Construction,
Maintenance of Slopes, and Utilities.

• Team agreed to check Yes to the SUE required on this project due to the water & AT&T facilities.

• Adjust the Archaeology statement to remove that a desktop survey was completed.  GDOT
indicated previous recorded archaeological site is within project corridor.

• On the Party Responsibility Chart, GDOT desires to add Contractor next to the Utility Owners along
the Utility Relocation (Construction) row.

• Show right-of-way lines on Alternate #2.
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• GDOT suggested adding 12-ft. for the front slope on the roadway typical section.

• Add a bridge typical section to the concept report and that the 8-ft. shoulder width across the
bridge is correct.

PI 0013811, HART COUNTY 

• GDOT mentioned to keep proposed ditch within right-of-way.  Under right-of-way section, modify
the proposed right-of-way width to varies (60-ft. to 100-ft.) and check YES for required right-of-way
anticipated.

• Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge.

• GDOT suggested adding 12-ft. for the front slope on the roadway typical section and narrow the
ditch to 2-ft.

• GDOT indicated the proposed permanent easements should be labeled as Construction,
Maintenance of Slopes, and Utilities.

• Need to add the cemetery in Archaeology section.

• GDOT noted to include the stone chimney house under history.

PI 0013812, HART COUNTY 

• Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge.

• Archaeology section is correct as written on the project.

• GDOT suggested using an 8-ft. shoulder, 10-ft. front slope, and narrow the ditch to 2-ft. for the
roadway typical section.  Team agreed to keep the 4-ft. paved shoulder.

PI 0013808, FRANKLIN COUNTY 

• Change City of Carnesville Gas to City of Royston.

• Change City of Carnesville Water to Franklin County Water.

• Change Georgia Power to Hart EMC.

• Add AT&T to utility involvement list.

• Review team indicated the preferred alternate will likely required relocation of 14 Hart EMC poles.

• Under right-of-way section, modify the proposed right-of-way width to varies (60-ft. to 100-ft.).

• GDOT indicated the proposed permanent easements should be labeled as Construction,
Maintenance of Slopes, and Utilities.

• On the Party Responsibility Chart, GDOT desires to add Contractor next to the Utility Owners along
the Utility Relocation (Construction) row.

• Under alternates considered, need to modify to indicate the roadway horizontal geometric issues
with the existing curves.
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• Need to change number of parcels from 10 to 6 under the preferred alternate discussion.

• GDOT indicated that Cromers Bridge Road will need to be closed during construction and that
temporary pavement would be required at each tie-in approach for the preferred alternate.  The
temporary pavement could impact a historic resource.

• Team requested that AEI verify Cromers Bridge Road sight distance during the design.

• GDOT suggested adding 12-ft. for the front slope on the roadway typical section and narrow the
ditch to 2-ft.

• Bridge office desires to further investigate the preferred alternate due to cost.

• Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge.

PI 0013887, ELBERT COUNTY 

• GDOT indicated the proposed permanent easements should be labeled as Construction,
Maintenance of Slopes, and Utilities.

• Leave the Archaeology has not been completed yet and remove the rest of the statements.

• Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge.

• AEI will add an alternate 3 in the concept report for an off-site detour.  Based on measurements by
Jeff Henry in Google Maps, the state route detour would be 33 miles total length while the through
route on SR 77 is 25 miles.  Net additional length of detour route on state routes = 8 miles.

The meeting was adjourned at about 2:00 pm. 

The above represents our understanding of the items discussed.  Please notify us as soon as possible if you 
have any comments or questions. 

Meeting Minutes By: 
American Engineers, Inc. 
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Bridge Inventory Data Listing 
Processed Date:9/12/2016

Parameters: Bridge Serial Num

  Structure ID:*

200  Brdge Information:

*6A  Feature Int: 
*6B  Critical Bridge:

*7A  Route No Carried:

*7B  Facility Carried:

9      Location:

2      Dot District:

207  Year Photo:

*91   Inspection Frequency: Date:

92A Fract Crit Insp Freq: Date:

92B Underwater Insp Freq: Date:

92C Other Spc. Insp Freq: Date:

* 4   Place Code:

119-0018-0

06

NAILS CREEK

SR00106

SR 106

7 MI S OF CARNESVILLE

4841100000 - D1 DISTRICT ONE 
GAINESVILLE

2012

 24 07/22/2015

 0 02/01/1901

02/01/1901

07/22/2015

00000

*5   Inventory Route(O/U): 1

Type: 3 - State

Designation: 1- Mainline

Number:

Direction: 0. Not applicable

*16  Latitude:

*17  Longtitude:  83.0000 -  16.0206 

 34.0000 -  16.5354 

98   Border Bridge:

99   ID Number: 000000000000000

*100 STRAHNET: 0- The Feature is not a STRAHNET route.

12   Base Highway Network:

13A LRS Inventory Route:

13B Sub Inventory Route:

*101 Parallel Structure: N. No parallel structure exists

*102 Direction of Traffic: 2- Two Way

*264 Road Inventory Mile Post:

*208 Inspection Area: Initials: TSP

        Engineer's Initials: gmc

*    Location ID No: 119-00106D-002.11N

*104 Highway System:

*26  Functional Classification: 6- Rural - Minor Arterial

*204 Federal Route Type: F - Primary. No: 01921

 105 Federal Lands Highway:
*110 Truck Route:

206 School Bus Route:

217 Benchmark Elevation: 0000.00

218 Datum: 0- Not Applicable

*19 Bypass Length:  7 

*20 Toll: 3- On a Free Road or Non-Highway

*21 Maintanance:

*22 Owner:

*31 Design Load: 2- H 15

37 Historical Significance: 5- Not eligible for the National Register of Historic Places

205 Congressional District: 010

27 Year Constructed:  1954 

106 Year Reconsrtucted:  0 

33 Bridge Median
:

0-None

34 Skew:  0 

35 Structure Flared: No

38 Navigation Control: 0- Navigation is not controlled by an Agency

213 Special Steel Design: 0- Not applicable or other

267 Type of Paint: 5- Waterborne System (Type VI or VII)

*42 Type of Service On: 1-Highway

      Type of Service Under:

214 Movable Bridge: 0

5-Waterway

203 Type Bridge:

259 Pile Encasement

A- Spread footing.

3

*43 Structure Type Main: 2-Stringer/Multi-Beam or Girder3-Steel

45 No.Spans Main:  3 

44 Structure Type Appr: 0- Other 0- Other

46 No Spans Appr:  0 

111 Pier Protection

226 Bridge Curve Horz

N - Navigation Control item coded 0, or Feature not a waterway

107 Deck Structure Type:

108 Wearing Structure Type:

        Membrane Type:

        Deck Protection:

225 Expansion Joint Type:

HMMS Prefix:SR

HMMS Suffix:00

002.11

1191010600

 0
0. Not applicable

242 Deck Drains:

243 Parapet Location:

       Height:

       Width:

238 Curb Height:

      Curb Material:

 239 Handrail

*240 Median Barrier Rail:

241 Bridge Median Height:

*     Bridge Median Width:

230 Guardrail Loc. Dir. Rear:

      Fwrd:

      Oppo. Dir. Rear:

      Oppo. Fwrd:

244 Aproach Slab

224 Retaining Wall:

233Posted Speed Limit:

236 Warning Sign:

234 Delineator: 1.00

1.00

235 Hazard Boards:  1

237 Utilities Gas:

       Water:

       Electric:

      Telephone:

      Sewer:

247 Lighting Street:  0

      Navigation:

      Aerial:

*248 County Continuity No.:

 0

0- Not applicable or other

 1

0- Inventory Route is not on the NHS

 1

00

Location & Geography Signs & Attachments

Structure ID:119-0018-0 SUFF. RATING: 46.60

 0    Vert: 1.00

% Shared:00

O. Concrete M. Steel O. Concrete---

MP: 2.11

Area 01

Franklin

3- Forward and Rear.

 1

1- Concrete.

1- Open Scuppers.

00- Not Applicable

02- Open or sealed concrete joint (silicone 
sealant).

00- Not Applicable

3- Both sides.

3- Both sides.

0- None.

0- None.

1- Concrete.

 0

 0

0- None.

55

 0.00

0- None present.

 0.00

0- None.

1- Concrete.

00- Not Applicable

00- Not Applicable

00- Not Applicable

00106

01-State Highway Agency.

01-State Highway Agency.

 0.00

00

00

Page 1 of 2   File Location: CF Conversions/BIMS

"The Information contained in this File/Report is the property of GDOT and may not be released to any other party without the written consent of the Data Custodian. Please dispose of this information by shredding or other confidential method."
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Bridge Inventory Data Listing 
Processed Date:9/12/2016

Parameters: Bridge Serial Num

Structure ID:119-0018-0

Programming Data

201 Project No:
202 Plans Available:

249 Prop Proj No:

250 Approval Status: 0000

251 PI Number: 

252 Contract Date:

260 Seismic No:

75 Type Work:

94 Bridge Imp: Cost:

95 Roadway Imp. Cost:

96 Total Imp Cost:

76 Imp Length:

97 Imp Year:

114 Furure ADT: Year:2031

Hydralic Data

215Waterway Data:

     High Water Elev: Year:1900

     Flood  Elev: Freq:000

     Avg Streambed Elev:

     Drainage Area:

     Area of Opening:

113 Scour Critical

216 Water Depth: Br.Height:37.5

222 Slope Protection:

221Spur Dikes Rear Fwd:0 0

219 Fender System

220 Dolphin:

223 Culvert Cover:

      Type:

      No. Barrels:

      Width:

      Length:

Height:0

Apron:0

*265 U/W Insp. Area Diver:ZZZ

*Location ID No: 119-00106D-002.11N

Measurements:

*29 ADT Year:2011

109 %Trucks:

* 28 Lanes On: Under:0

210 No. Tracks On: Under:00

* 48 Max. Span Length

* 49 Structure Length:

51 Br. Rwdy. Width

52 Deck Width:

* 47 Tot. Horiz. Cl:

50 Curb / Sidewalk Width /

32 Approach Rdwy. Width

*229 Shoulder Width:

        Rear Lt: Type:2 - 
Asphalt.

Rt:2

        Fwd. Lt: Type:2 - 
Asphalt.

Rt:2

        Pavement Width:

        Rear: Type:  2- Asphalt.

Type:  2- Asphalt.

        Intersaction Rear:  1 Fwd:   1

36Safety Features Br. Rail:

      Transition:

     App. G. Rail:

     App. Rail End:

53 Minimum Cl. Over:  

     Under:

99 ' 99"

99'99"

*228 Minimum Vertical Cl

     Act. Odm Dir::

    Oppo. Dir: 99' 99"

    Posted Odm. Dir: 00' 00"

    Oppo. Dir: 00'00 "

55 Lateral Undercl. Rt:

56 Lateral Undercl. Lt:

*10 Max Min Vert Cl: 99'  99" Dir:0

39 Nav Vert Cl: 000 Horiz:0

116 Nav Vert Cl Closed:

245 Deck Thickness Main
        Deck Thick Approach:

246 Overlay Thickness:

212 Year Last Painted: Sup:1995 Sub:0000

Posting Data

65 Inventory Rating Method:

63 Operating Rating Method:

66  Inventory Type: 2 - HS loading. Rating: 19

64  Operating Type: 2 - HS loading. Rating: 35

231Calculated Loads:

      H-Modified:  0

      HS-Modified:  0

      Type 3:  0

      Type 3s2:  0

      Timber:  0

      Piggyback:  0

261 H Inventory Rating:

262 H Operating Rating

67 Structural Evaluation:

58 Deck Condition:

59 Superstructure Condition:

* 227 Collision Damage:

60A Substructure Condition:

60B Scour Condition:

60C Underwater Condition

71 Waterway Adequacy:

61 Channel Protection Cond.:

68 Deck Geometry:

69 UnderClr. Horz/Vert:

72 Appr. Alignment:

62 Culvert:

70 Bridge Posting Required

41 Struct Open, Posted, CL:

* 103 Temporary Structure:

232 Posted Loads

       H-Modified:

       HS-Modified:

       Type 3:

       Type 3s2:

       Timber:

       Piggyback

253 Notification Date:

258 Fed Notify Date:

0.00

6-Minor reduction of vehicle operating speed required.

 8 

N - Not Applicable

6 - Satisfactory Condition

2

15

20

28

02/01/1901

00

00

02/01/1901

00

5. Equal to or above legal loads

00

00

 0 

00

A. Open, no restriction

000715

 0

 0.00

0- Not Applicable

000

00051

0- None.

0000.0

0000.0

0

1

U. No Load Rating; no scour critical data entered.

0000.0

0

00.8

$692

02/01/1901

 3435 

 388 

34- Widening 
with deck 

1- Work to be done by contract

0013808

4- Plans in InfoImage.

S-0891 (4)

0000000000000000000000000

00000

$69

$1037

 2013 

 2290 

 0.00

 27 

 2.30

 1.30

2- Inspected feature meets acceptable construction date standards.

 2.00  2.00

 7.00

 24

 2 

 0.00

 59 

 2.00

 23.00

 23.00

2- Inspected feature meets acceptable construction date standards.

 23.70

 177

00

 1

2- Inspected feature meets acceptable construction date standards.

000

2- Inspected feature meets acceptable construction date standards.

25

5 - Fair Condition

2-Allowable Stress (AS)

2-Allowable Stress (AS)

N - Not Applicable

9-Superior to present desirable criteria.

N

4

6 - Satisfactory Condition

5 - Fair Condition

40

40

26

34

0.00'0.00"N- Feature not a highway or railroad.

 29.60 

N- Feature not a highway or railroad.

Page 2 of 2   File Location: CF Conversions/BIMS
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Name:  Elizabeth Thomas 
Date:  11/1/17 
Title:  County Manager 
Franklin County, PI 0013808 
 
 
Q1 
Please quantify the number of impacts anticipated by an off-site detour. 

 Daily number of vehicles:  unknown 

 Daily number of trucks:  unknown 
 Number of residences:  unknown 
 Number of businesses:  unknown 
 Detour length:  unknown 

 
Q2 
Please rate the impact on service if the bridge were closed for up to a year? 

 Major Concerns 
 
Q3 
If concerns were identified, please specify what they are below, be as specific as possible 
(Conditions of detour route, location of students, new development expected, weight 
restrictions, etc.) 
HWY 106 is a major route through Franklin County including non-resident traffic from I-85 to 
Athens. The proposed detour route utilizes county maintained roads. These roads will experience 
increased and accelerated deterioration due to increased traffic with lack of funding to correct 
issues. 
 
Q4 
Are there any future time periods or events that you know of where bridge closure would be 
of particular concern? Please note the event and any details you are familiar with. 
Franklin County School year; UGA school year (fall football) 
 
Q5 
Is there anyone you feel we should contact specifically regarding this project? Please note 
their name, phone number, and reason we should contact them? 
FCSS Transportation Director Jason Ayers 706-384-3485 x 11348 
 
Q6 
Are there any additional comments you have regarding the project? Are the road names 
referenced the names the locals would use? 
Respondent skipped this question 
 



Q1 
How many School Buses crossings over this bridge are there per day? 

• Number of Busses4 

• Number of Trips2 
Q2 
Please rate the impact on service if the bridge were closed for up to a year? 

• Moderate Concerns 
Q3 
If concerns were identified, please specify what they are below, be as specific as possible 
(Conditions of detour route, location of students, new development expected, weight 
restrictions, etc.) 
Students are located beyond the construction site with no viable detour to grant reasonable access to bus 
stops. 
Q4 
Are there any future time periods or events that you know of where bridge closure would be 
of particular concern? Please note the event and any details you are familiar with. 
Future bus stop locations and route access to bold springs area 
Q5 
Is there anyone you feel we should contact specifically regarding this project? Please note 
their name, phone number, and reason we should contact them? 
N/A 
Q6 
Are there any additional comments you have regarding the project? Are the road names 
referenced the names the locals would use? 
These routes are used frequently by locals and delivery services 
Q7 
Information 

• NameJason Ayers 

• Date2/15/2018 
• TitleTransportation Director 
• CountyFranklin 
• PI or Structure Number (from letter)PI 0013808 
• Phone Number706-308-8716 
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